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4 Agenda

1. Bid Pack #8Woodhaven High School
A Project Update

A Schedule Overview
2. Bid Pack #dBates, Gudith & Wegienka
A Project Update

3. Sinking Fund Projéssudith Roof Replacement
A Project Update
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Bid Pack #3:
¢ Woodhaven High School



4 Bid Pack #8 ProjectUpdate
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Gymnasium & Natatorium Addition

A North, South & East pool high walls are
complete.

A Lower masonry walls currently being
completed for the pool and gym.

A Structural steel being installed in conjunction
with masonry

A Steel joists and decking scheduled to be
delivered by August 31.

A Construction to be complete by August 2019
A Occupancy of the space in September 2019
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